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1.  Originator

Byron V. Peters

2.  Log Date:

1/7/03

3.  CCR #:

03-0009  

4. Rev:

—

5.  Tel:

301/883-4077

6. Rm #:

2013

7. Dept.

SE

8. CCR Title: Install MODIS DBS Support Servers in PVC Prototype Area

9. Originator Signature/Date

Byron V. Peters     /s/     1/7/2003

10.   Class

IN

11.  Type:

CCR

12. Need Date: 1/13/2003

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     1/7/2003

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDP-004,921-TDP-001-002-003-004

17. Schedule
Impact:
          

18.   CI(s) Affected:Science Processing

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
In support of GSFC MODIS Direct Broadcast System (DBS) capability

23.   Problem:  (use additional Sheets if necessary)
ECS needs to install platforms at Landover in order to support operations and development of the GSFC MODIS DBS system.

24.  Proposed Solution:  (use additional sheets if necessary)
Two Dell Poweredge 6650's (EINs 20480 and 20481) have been procured and need to be installed in the PVC prototype area.
Recommend/request that they be installed in the PVC Network 1 communications rack in room 1050 along with the existing Dell.
EDS will do the actual installation but needs RTSC support for DNS entries.
Request hostnames: ptspp10.pvc.ecs.nasa.gov and ptspp11.pvc.ecs.nasa.gov

25.  Alternate Solution:  (use additional sheets if necessary)
N/A

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Landover will not be able to adequately support the GSFC MODIS DBS system.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other  PVC prototype area
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Ronald Best     /s/     1/8/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    03-0009      Rev: -  Originator:  Byron V. Peters

Telephone: 301/883-4077         Office:  SE

Title of Change:  Install MODIS DBS Support Servers in PVC Prototype Area

Supplementary information:
One 100BaseT copper connection to the PVC prototype LAN is required.
Two fibre channel connections (cable provided) to the prototype area Brocade FC switch are required for each system
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